

JS 2.0 Development and Endorsement Process

- Summary -





16th Joint Statement Follow-up Meeting
22 October 2025
Budapest / Hungary




ICPDR **IKSD**
International Commission
for the Protection
of the Danube River
Internationale Kommission
zum Schutz der Donau

Presentation overview

- ◆ JS 2.0 chronology
- ◆ JS 2.0 development process
 - ◆ Initial outputs
 - ◆ JS 2.0 Document
 - ◆ JS 2.0 Manual and Online Knowledge Management System




Chronology




- ◆ **Informal discussions:** Since 2020
- ◆ **Revision plan, stakeholder support:** 13th JS Follow-up Meeting, Sep 2022
- ◆ **Decision by the three commissions:** Oct 2022 – Jun 2023
- ◆ **Kick-off:** 14th JS Follow-up Meeting, Sep 2023
- ◆ **Development process:** Since Jun 2024 (supported by WB and GEF via SDIP)


Initial outputs



Output	Consultation		Completion
	DC, ICPDR, ISRBC	All stakeholders	
JS Process Assessment Report	Online + Written	Workshop 1	Sep 2024
JS 2.0 Development Roadmap		Workshop 1 + Online	Oct 2024
JS 2.0 Stakeholder List			Nov 2024
Initial Outline of JS 2.0		Workshop 1 + Online + Written (107 comments)	Nov 2024




JS 2.0 Document



Deliverable	Completion	Consultation	
		DC, ICPDR, ISRBC	All stakeholders
Draft 1	3 Dec 2024	Online	Written + Online (74 comments)
Draft 2 + Response Doc. on Draft 1	20 Jan 2025	Online	Workshop 2 + Written (128 comments)
Draft 3 + Resp. Doc. on Draft 2	12 Mar 2025	Online	Written (50 comments)
Final Draft + Resp. Doc. on Draft 3	11 Apr 2025	Online	/

Adoption: Jun – Aug 2025

JS 2.0 Manual and Online System



Deliverable	Completion	Consultation	
		DC, ICPDR, ISRBC	All stakeholders
Conceptual Outline of the JS 2.0 Manual	17 Mar 2025	Written	/
Conceptual Outline (final)	31 May 2025	/	/
First Draft of the JS 2.0 Manual	7 Aug 2025	Written + Online (ongoing)	To be agreed today
Draft Proposal of the Structure and Content of the JS 2.0 Online System	13 Aug 2025		